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, UNITED STATES ENVIRONMENTAL PROTECTION AGENCY 
\ ONE CONGRESS STREET, SUITE 1100 
/ BOSTON, MA 02114-2023 

February 23, 2006 

Mr. Andrew T. Silfer 
Corporate Environmental Programs 
General Electric Company 
159 Plastic Avenue Via Electronic and U.S. Mail 
Pittsfield, MA 01201 

Re: Conditional Approval of General Electric's submittal titled Final Removal 
Design/Removal Action Work Plan for Former Oxbow Areas J & K, GE
Pittsfield/Housatonic River Site, Pittsfield, Massachusetts. 

Dear Mr. Silfer: 

This letter provides the Environmental Protection Agency's (EPA's) conditional approval of the 
above referenced Final Removal Design/Removal Action Work Plan for Former Oxbow Areas J 
& K (Work Plan) dated September 2005. The Work Plan is subject to the terms and conditions 
specified in the Consent Decree (CD) that was entered in U.S. District Court on October 27, 
2000. 

Pursuant to Paragraph 73 of the CD, EPA, after consultation with the Massachusetts Department 
of Environmental Protection (MDEP), approves the Work Plan subject to the following 
conditions. 

1.	 Sheet 3 of the Technical Drawings in Attachment A does not specify an excavation 
elevation for the 3-foot removal area that is located on the eastern side of the 
intermittent stream channel and in the southwestern corner of Parcel Kl 0-11-2 (i.e., in 
recreational area R2). Because there is a 10-foot change in elevation across the area 
covered by this 3-foot removal, GE shall ensure that the excavation limits for this 
removal area are consistent with the removal depths shown on Figure 4-1 of the 
Conceptual RD/RA Work Plan. Similarly, GE shall ensure that the excavation limits 
being proposed for the northern end of Parcel K10-11-3 are also consistent with the 
removal depths shown on Figure 4-1 of the Conceptual RD/RA Work Plan. 

2.	 GE shall revise Section 5.6 to include the following language after the table: "In 
addition to the requirements specified above, if any historic or prehistoric artifacts or 
sites or any threatened or endangered species or species of special concern are 
identified by GE during the course of field activities, or identified by EPA or the 
MDEP and communicated to GE, GE shall notify EPA and discuss with EPA the 
need for and scope of additional actions, if any, needed to protect such resources." 



3.	 The Contingency Plan presented in Section 7.3 of the Work Plan does not address 
activities that maybe taken in response to any discovery of drums, capacitors, or other 
vessels during soil removal activities. GE shall revise Section 7.3 to include 
measures to address any such vessels discovered during soil removal activities 
including, but not limited to, immediate notification of such a discovery to EPA and 
MDEP, and discussions with EPA regarding the need for and/or scope of follow-up 
activities, such as additional air monitoring, investigations, and response actions, if 
necessary. 

4.	 The annual inspections described in Section 8.4 do not address shallow excavations 
that have the potential to generate significant quantities of pontentially contaminated 
soil. Because of the possibility that this material could be disposed of off-site or 
moved on-site, GE shall consider modifying Number 3(c) of Section 8.4 to read as 
follows: "any excavations or other activities that might involve the disturbance often 
(10) cubic yards of soil, or greater, regardless of depth." At a minimum, EPA expects 
that GE's Conditional Solution inspections will note for EPA's information evidence, 
based on visual observation, of significant excavations, that is, excavations involving 
the disturbance often (10) cubic yards of soil, or greater, regardless of depth, during 
the annual Conditional Solution inspections described in Number 3(c). 

5.	 The pink shading shown on Figure 1-2 does not cover the full extent of recreational 
areas Rl, R2, R3A and R3B. hi the Addendum to the Final RD/RA Work Plan, GE 
shall revise Figure 1-2, accordingly. 

6.	 GE shall revise the truck traffic routes shown on Figure 7-1 based on recent 
modifications to the operating procedures for the On-Plant Consolidation Areas 
(OPCAs). 

7.	 Section 10.0 of Attachment D of the Work Plan does not describe the response 
actions that GE shall take should the PCB concentrations in ambient air exceed the 
0.05 ug/m3 notification level. If the 0.05 ug/m3 notification level is exceeded, GE 
shall notify EPA promptly, but no later than 24 hours after receipt of the data showing 
such an exceedance, and shall implement additional response actions. The actions to 
be considered shall include those previously implemented by GE at other areas at the 
CD Site (e.g., increased frequency of monitoring, additional monitoring locations, 
increased use of dust suppression measures, modifications to dust-producing 
activities). If the action level of 0.1 ug/m3 is exceeded, GE shall notify EPA 
immediately upon receipt of the data showing such an exceedance, and shall 
temporarily shut down excavation activities and discuss with EPA the need for and 
type of short-term actions to address the exceedance. In addition, GE shall evaluate 
the need for additional engineering controls, discuss that evaluation with EPA, and if 
warranted, propose such controls. EPA approval of appropriate response actions and 
engineering controls, if proposed, shall be required prior to GE resuming excavation 
activities. 



8.	 Attachment E of the Work Plan does not discuss inspections after severe storms. To 
make the Work Plan consistent with the CD (Section 2.2 of Attachment J to the 
Statement of Work), GE shall revise Attachment E to include inspections after severe 
storm events. EPA's position is that a storm event that records a 15 minute 
instantaneous peak of 3,500 cubic feet per second (cfs) or greater, as measured at the 
USGS Coltsville gauge, would be a severe storm event. 

9.	 Section 9.0 of the Work Plan does not include a schedule for the selection of a 
remediation contractor. GE shall include an anticipated schedule for the selection of a 
remediation contractor in the forthcoming Addendum to the Final RD/RA Work Plan 
as described below. 

EPA notes that GE has proposed to perform supplemental sampling of Oxbows J &K in a 
Supplemental Sampling Plan dated November 2, 2005. Pursuant to EPA's conditional approval 
letter dated January 17, 2006, GE will be submitting an Addendum to the Final RD/RA Work 
Plan by April 17, 2006. The above comments shall be addressed in that Addendum. 

If there is any conflict between the Performance Standards as described in the Work Plan and as 
set forth in the Consent Decree and/or Statement of Work for Removal Actions Outside the River 
(Appendix E to the Consent Decree), the Consent Decree and Statement of Work shall control. 
EPA reserves its right to perform additional sampling and/or require additional sampling or 
Response Actions, if necessary, to meet the requirements of the Consent Decree. 

Please contact me at (617) 918-1240 if you have any questions regarding this approval. 

Sincerely, 

William Lovely ^ 
GE Facility Project Manager 

cc: 

John Kilborn, EPA Jim Nuss, BBL 
Rose Howell, EPA James Bieke, Goodwin Procter LLP 
Dean Tagliaferro, EPA Anthony Doyle, Esq. 
Holly Inglis, EPA Property Owner- Parcels K10-10-3 
Sue Steenstrup, MDEP Property Owner-Parcel K10-10-4 
Anna Symington, MDEP Property Owner- Parcel Kl 0-10-5/6 
Thomas Angus, MDEP Property Owner- Parcel K10-10-33 
Robert Bell, MDEP Property Owner- Parcel K10-11-1 
Linda Palmieri, Weston Solutions Property Owner- Parcel K10-11-2 



Nancy E. Harper, MA AG
Dale Young, MA EOEA
K.C. Mitkevicius, USAGE
Dick Gates, GE
Rod McLaren, GE
Michael Carroll, GE
Mayor James Ruberto, City of Pittsfield 

 Property Owner- Parcel Kl 0-11 -3 
 Property Owner- ParcelKl 0-11-5 

 Property Owner- Parcel K10-12-1 
 Property Owner- Parcel Kl 0-13-1 

 Richard Drennan, Esq. 
 Public Information Repositories 


